Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 January 2025
Team ID	
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation:


The product backlog lists every story the team must deliver for Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer. Stories are grouped into three sprints of 6 days each, estimated in story points and assigned a priority.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Configuration	USN-10	As a developer, I can configure the standard laptop catalog item, variables and user roles in ServiceNow.	5	High	Team Member 1
Sprint-1	Laptop request	USN-1	As an employee, I can choose a standard laptop from the service catalog and submit a request.	5	High	Team Member 2
Sprint-1	Approval	USN-4	As a manager, I can approve or reject a laptop request from email or mobile in one click.	5	High	Team Member 3
Sprint-2	Request tracking	USN-2	As an employee, I can see the current status of my laptop request.	3	Medium	Team Member 2
Sprint-2	Notifications	USN-3	As an employee, I receive a notification when my request is approved, shipped and delivered.	3	Medium	Team Member 4
Sprint-2	Approval	USN-5	As a manager, I do not have to approve standard requests from pre-approved roles.	5	High	Team Member 3
Sprint-2	Fulfilment	USN-6	As a coordinator, I want stock to be checked and reserved automatically.	5	High	Team Member 1
Sprint-2	Purchasing	USN-7	As a coordinator, I want a purchase order created automatically when a laptop is out of stock.	5	Medium	Team Member 4
Sprint-3	Asset management	USN-8	As a coordinator, I want an asset record created and assigned to the employee on delivery.	5	Medium	Team Member 1
Sprint-3	Reporting	USN-9	As an IT manager, I can view turnaround time and cost savings on a dashboard.	3	Low	Team Member 2
Sprint-3	Testing and release	USN-11	As a project team, we test the end-to-end flow with sample requests and release it for use.	8	High	All team members

Project Tracker, Velocity & Burndown Chart:


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	6 Days	03 Feb 2025	08 Feb 2025	15	08 Feb 2025
Sprint-2	21	6 Days	10 Feb 2025	15 Feb 2025	21	15 Feb 2025
Sprint-3	16	6 Days	17 Feb 2025	22 Feb 2025	16	22 Feb 2025

Velocity: The team plans 52 story points over 3 sprints of 6 days each (18 days). Average velocity is 52 / 3 = about 17.3 story points per sprint, or 52 / 18 = about 2.9 story points per day.
Burndown chart: The chart shows the story points remaining at the start of the project and at the end of each sprint. The plan follows the ideal line closely.




Screenshots


Screenshots of Sprint-1 work completed in the ServiceNow instance: catalog item and flow configuration (USN-10), laptop request (USN-1) and approval (USN-4).




USN-10: Standard Laptop catalog item linked to the "Standard laptop tasks" flow



USN-10: Flow Designer action configured to create the catalog task



USN-1: Laptop request submitted, request REQ0010001 created



USN-4: Request approved and decision recorded on REQ0010001